App F IX 4

1946 (MC)

File No 100-4C

Serial Nos 1-2

Previous References

MC 47-40 (115-116)

Later References

MC 142-47 (4,5)
MC 106-52-4, 5

GENERAL AND REVENUE SECRETARIAT

Serial Nos Two

Part B for Lepers

SUBJECT

Revised estimate for Rs 8,392 for the Construction of a Town Hall at Nyamathe

L 3370-72 50 3.7.46

D.C. Shimoga
- Comptroller to Govt.
Ch Engr for Roads & Buildings

Sanction the.

Vm

From The D C Shimoga Dt
No 173 C 882/44 dt 26-10-44
Requests sanction to a post-grant
of Rs 803/= towards the post-share
of the excess cost involved on account of
the revision of the estimate for the
construction of a Town Hall at
Nyamathi.

1) Subdt
It is stated that the original estimate
of Rs 6,200 sanctioned in GO dt 28/7/41
was revised to Rs 8702/= In that
case, the excess cost would be
Rs 2502 but not Rs 2410/= as
per D C's report as also of the Executive
Engineer's report.

2) A draft letter is put up calling
for definite amount of the revised
estimate
m a 15/11

3) Approved
17/11

To,
The D C Shimoga
L 4914 dt 22-11-44
calls for certain information

B m a 30/11

Approved by
17/11

× A

8702
6200
2502

69] Town Hall at Nyamathi 4233/

Continuation Sheet | File No / Current No | of | Page

From the D c Shimoga
— No 873 c 1260/45-46 dt 12-12-45
His proposals re the revised
estimate for the construction
of a Town Hall at Nyamathi

— — — — — —

— — 4] The D c in his proceedings repeated
dt 26-10-46 reported that the
estimate for the construction of a
Town Hall at Nyamathi was
has been revised to Rs 8702
further information called for
on this portion as at para 2
has not been furnished so far

5] Now the D c reports that
the estimate had to be revised to
Rs 9,355/- according to the latest
estimates received in this behalf

6] In the above circumstances,
the letter is pending calling for separate
information in this behalf subject
with reference to para 3 above
Mra 20/2

7] Issue for

To, Shimoga
The D c
R 8702 dt 27/7/46
calls for revised estimate

5292

6526/2 Town Hall at Nyamatha — revised estimate 1545

From the D C Shimoga to
No 173 C 1260/45 dt 14/3/46.
"Furnishes the information called for

8) The opinion of the Chief Engineer for R & B may be called for in the first instance as to whether the revised estimate for Rs 9355/- for the reconstruction of a Town Hall at Nyamathi is in order sabto
Lr No 249 dt 5/4/46
Lr 30/3/46 9) Forwarded with explanations to the Chief Engineer for R & B for favour of perusing & remarks on the propriety of the revised estimate for Rs 9355/- & early return.

40315
6-446
PAR SALDOE

Yours &c
Dy Secretary to Govt
34/8/46

Pour Info
Dy 5/4/46
Sd 5/4/46
Lr No 330 dt 16-4-46
10) Returned with explanations & necessary general sanctioned Estimate and Plans,

6546 J 724/L Town Hall ~~6546~~ Nyamata

and the revised estimate

and plan as the alleged thana

on the roof etc are not received

these may kindly be furnished

for taking further action

Sd 15/4/46

(See 4 above)

for Supdg Rev Deptt

Sd

Dated 16/4/

Ltr dt calling for these

from 15/4/46

Letter no 73-c 1260 dt 9/4/46 from the DC Shunya requesting early action to forward plan & estimate with a draft letter calling for particulars required by the Chief Engr for R+B - Ref from 11/4/46

Sd 22/4/46

Sd/- Supdg

11-5-46 & 25/4/46

Submitted 29/4.

TYPING SECTION
23 APR 1946
CIV & DEV SECTT

From the DC Shunya

No 73 c1 1260/45 dt 11-5-46

Amendments contained in enclosure

8142/L Town Hall at Nyasa alte
9,493/L

(14) In view of the result of the D-C, a Draft letter is put up to the chief Engineer for R+B with reference to para 11 supra

Mea 23/5/46 23/5/46

To,

The chief Engineer for R+B
R 13417 - 8 30/5/46
calls for certain information

Letter from the D C Shimoga Rs
No N3 C 1260/45 & 21/6/46
furnishes certain information
in the matter

72
24



The plans and estimates are received direct here these may now be sent unofficially to the chief Engineer for Roads & Buildings with reference to para 10 supra for favour of scrutiny & early return

Mea 2/6 Forwarded supplying with Compliments

PT
H C No 354 dated 27 46

With plans & estimates to the Chief Engineer for Roads & Buildings for favour of remarks - and return - 10 Sept

B Cal 2/7/46 2/7/46 B
2/6/46 for Chandra
Ex Secy

8768

9393

U O No 29 dated 8 August 1946

Returned with compliments

The estimate is scrutinised and the amount corrected to Rs 8,392/-

W L Dupont

Secretary to Government,
Revenue Department

Chief Engineer for Roads
and Buildings

NG 7/8

This relates to the construction of a Town Hall at Nyamathe the estimate for Rs 6,200 for this work was sanctioned in G O d 28-7-41, ~~xxxx~~ The cost being financed by the Govt & the Local Fund in the ratio of 1/2

~~The~~

The D C Shimoga Dist has now submitted a revised estimate for this work ~~xxxx~~ for Rs 9,355/- and the Local Fund have agreed to bear their portion of the extra cost in this behalf

The revised estimate

9393/1 re Town Hall at Nyaungattin

for Rs 9355 submitted by the D e

has been sanctioned by the

chief Engineer for Roads & Buildings

and corrected to Rs 8,392/-

OFFICE OF THE MINISTER
FOR AGRICULTURE
AUG 16 1946
No 1461

In the above circumstances

I submit for orders —

1) sanction to the revised estimate for Rs 8,392/- for the construction of the Town Hall at Nyaungattin, the extra cost involved Rs 2,192 (Rs 8392 − Rs 6,200) being met by the public and the local public in the ratio of 1 2, as was done in the case of the original estimate for this work

8392
6,200
2,192

A

2) sanction to the public portion of the cost Rs 731/- being met out of the T & C grants for 1946-47 subject to orders

B

Put through as recommended by Secy

16/8/46

must necessarily for 1946/47

M.A. 14/8/46

Both A & B above may be approved

Minister for Agriculture

Revenue Secy for B

16/8/46

16

Draft for me
to
17/8/46

A draft copy is forwarded
herewith 20/8/46 for
approval
and
return

To,

The D e Shumuga
The controller
The chief engineer for Rlys

23370-2 dt 7-9-46

Bma 27/8 Sanctions the estimate

App F XI—4]

File No

Serial No

Sus Regr No 4

Shall a reminder issue to
The D C Shimoga

for a reply to this Office No. 4914 dated the
22/11/44

Subject
Re the revised estimate for the construction of a Town Hall at Nyamati

My letter
dated
1/9/44

REMINDERS

No	Date	

WD 0382 CIB—6 000—1 8-42

C F No 451

GOVERNMENT OF MYSORE

OFFICE OF
THE DEPUTY COMMISSIONER
SHIMOGA DISTRICT
SHIMOGA

Tgm
ph

No M3 C 882/44-45
Encls Four

Date 26th October 1944

To
The Legal Remembrancer and
Secretary to Government,
Law Department BANGALORE

Sir

Subject - Construction of the Town Hall at Honnali -
Revised Estimated cost Rs 8 702/- payment
of Government share of cost

I have the honour to state that Government in their order No L 674-77/M L 47-40-116 dated 28-7-41 sanctioned the construction of the Town Hall Building at Honnali at an estimated cost of Rs 6 200/- the Scheme being financed both by the Honnali Municipality and the Government in the proportion of 2 1

To meet the Government share of cost Government sanctioned a grant of Rs 2066/- from the Town Improvement Grant for the year 1941-42 The balance cost of Rs 4134/- was met from the funds of the Honnali Municipality 2068/2410

During the course of the execution of the work it was found necessary to revise the original estimate The revised estimate is for Rs 8702/- exceeding the amount of the original estimate by Rs 2410/- and the Honnali Municipal Council was addressed by the Executive Engineer to bear its share of the excess value at 2/3 as in the case of original estimate

2410
1607
803

The Honnali Municipal Council has agreed to bear its share of cost viz Rs 1607/- vide resolution dated 30-7-44 and I have sanctioned this proposal of the Municipal Council

2410
1607
803

As regards the payment of the balance cost of Rs 803/- being the Government Share the Executive Engineer Shimoga Division has addressed this Office to make the funds available under "30-Grants for Public Improvements" for 1944-45 as per the original G O dated 28-7-41

28-7-1941

In the circumstances I request that sanction of Government may kindly be obtained to grant a sum of R 803/- required for the purpose from out of the Town Improvement grants allotted for the current year 1944-45

I have the honour to be
Sir
Your most obedient servant

M Varadaraja Rao
For Deputy Commissioner
Shimoga District

CRR/3

Copy to:- The Executive Engineer
Shimoga Division
Shimoga

5 dt 22 11 1944

The D C Shimoga Dt

Sir, With reference to your letter No M3 C 882/44 dt 26-10-44 re the revision of the estimate for the construction of the Town Hall at Nyamathi, I am directed to state that, if the original estimate ~~for~~ of Rs 6,200/- had been revised to Rs 8,702/-, the excess cost would be Rs 2,502/- but not Rs ~~4~~ 2,410/- as per your report and to request you to intimate the actual ~~amount~~ cost of the revised estimate together with information as to the excess cost

involved by such reversal, at an
~~early date~~

Records accompany
for reference & return. I have also
spoken
to Secy Law

4233

No 13 C 1260/25-46

Office of the Deput Commissioner
Shimoga District,
Shimoga dated 12th December 45

To

The Secretary to Government,
Revenue Department Bangalore

Sir

Subject - Construction of a Town Hall Building at Nyamti- Honnali taluk- Revised estimated cost Rs 9,355/-

16/12

I have the honour to state that Government in their Order No L 674-77 M1 41-40-116 dated 28th Jul 1941 - sanctioned the construction of a Town Hall at Nyamti at an estimated cost of Rs 6,200/- the Scheme beeing financed both by the Government and the local Municipality in the ratio of 1 2

To meet the Government share of cost Government - sanctioned a grant of Rs 2,066/- from out of the Town Improvement Grant for the year 1941-42 The balance cost of Rs 4134/- was met from the funds of the Nyamti Municipality

The Executive Engineer Shimoga intimates that during the course of execution of the work it was found necessary to revise the estimate He states that according to the latest quotations the work is estimated to cost Rs 9,355/- i e it exceeds the original estimate by Rs 3,353/-

According to this revised estimate the cost of the scheme to be shared by Government and the local Municipal Council would be Rs 3 119/- and Rs 6,236/- respectively in the Ratio of 1 2 as originally ordered by Government in their Order dated 28th July 1941

Against the total cost of Rs 9,355/- the Nyamti Municipality has so far paid Rs 5,741/- and Government

have contributed Rs 2,067/- thus making a total of sum of Rs 7,808/- The balance amount still to be paid for completing the work will be Rs 1 547/- the Government share and the Municipal quota being Rs 1,052/- and Rs 495/- respectively

The Executive Engineer Shimoga Division has requested the President of the Nanjanagud Municipality to pay the balance share of the Municipal quota due on the revised estimate to enable him to push through the work

The Municipal President Nanjanagud Municipality reports that the question of meeting the excess Municipal share of contribution over and above the sum of Rs 5,741/- originally contributed, was considered by the Municipal Council at its meeting held on 26-11-1945 when a resolution was passed to the effect that a further sum of Rs 526/- might be paid for the purpose from out of the Municipal Funds Vide resolution copy enclosed for favour of reference

As the balance of cost to be shared by the Municipal Council works out to Rs 495/- I have permitted the President of the Municipality to meet the expenditure in question from out of the closing balance at the credit of the Municipality With regard to the balance cost Viz Rs 1,052/- I write to state that it will have to be met from out of the Government Grant

In the circumstances I request that orders of Government may kindly be obtained to sanction a grant of Rs 1 052/- from out of the Town Improvement Grant to be distributed during the current year 1945-46 As this work is long pending and the building half constructed I am requesting the Executive Engineer to push through

the voil e readquel pending sanction of the
additional grant b the Government

I have the honour to be,
Sir
Your most obedient servant

by Mathe

Deputy Commissioner
Shimoga District

1 S1/3

Appendix F G —1]

SUBJECT

Diary No of letter replied to

General and Revenue Secretriat

( )

the 194

Date of issue 27 2 46

Signed by Mr C R Rao

List of enclosures

Copied by

Examined by

Section

File No

Serial No

No L 8702

To

The D e Shimoga &c

Sir,

With reference to your letter no 173 c 1260/45 d 12-12-45 regarding the revised estimate for Rs 9,355/- for the construction of Town Hall at Nyamathi, I am directed to invite reference to your letter no 173 c 882/44 d 26-10-44 stating that the revised estimate for the said work amounts to Rs 8702/- and to enquire why there is

a discrepancy in the cost of the ~~furnished~~ revised estimate, as seen from the letters referred to

It may also be kindly stated why further information called for in this office letter No L 4914 dt 22-11-46 on the subject with reference to your letter dt 26-10-46 has not so far been furnished and why the report is now made as independent of the previous one, though both relate to one & the same subject

The records sent with this office letter dt 22-11-46 may also be kindly returned with the reply very early, duly with the above particulars

Thanking you

Yours faithfully

J Rosary

GEN & REV. BRANCH 6546 20 L S G BRANCH

No M3 C 1260/45-46
Encl Records

Office of the Deputy Commissioner,
Shimoga District,
Shimoga dated 14th March 1946

To
The Secretary to Government,
Revenue Depaetment,
Bangalore

Sir,

Subject - Construction of Twon Hall at Nyamathi-
Revised Estimated cost Rs 9355/-
Sanction of excess share of cost amounting
to Rs 1052/- during 45-46

4233

With reference to your letter No L 8702 dated 27-2-46 on the above subject enquiring as to why there is a deiscrepency in the cost of the revised estimate as cited in this office*marginally noted letters, I have the honour to state as follows -

2) Government in thie order No L 674-77/M1 47-40-16 dated 28-7-41 accorded sanction to the estimate amounting to Rs 6200/- for the construction of the Town Hall-and the cost being financed both by Government and the Municipality in the ratio of 1 2

3) During t e stage of execution of the work, the original estimate for Rs 6200/- was revised to Rs 6292/- and sanctioned by t he Chief Engineer in his letter No 8072 dated 20-11-42 Thereafter the estimate was again revised to Rs 8702/- thus exceeding the previous estimated cost by Rs 2410/- The Executive Enginneer, Shimoga Division, in his letter No 2196 dated 31-3-1944(addressed to t he Supe rintending Engineer, Shimoga) has stated that the estimate had to be revised owing to several facts Viz the non-availability of teak wood and for want of local contracotrs who could do brick nogging work The Copy of the letter dated 31-3-44 of the Executive Engineer, Shimog Division addressed to the Superintending Engineer, Shimoga, which is forwarded herewith for g favour of kind reference makes the point clear

4) As desired by the Executive Engineer, Shimoga Division, the Excess share of Municipal Quota Viz Rs 1607/- (calculated at2/3 share on Rs 2410/-) was borne by the Nyamathi Municipal Council and its proposal to bear the Government share of excess cost of of Rs 803/- from out of the Government grant was recommended to

Governmnet for sanction-vide this office letter No M3 C 882/4415 dated 26-10-44

5) As desired by you(vide your letter No L 4914 dated 22-11-44) to furnish information as to the actual amount of the revised estimate together with the information as to the excess cost involved by such revision, I addressed the Executive Engineer, Shimoga in the matter

6) Thereafter the Executive Engineer, Shimoga Division in his memo No 203 dated 22-11-45 intimated that the estimate has to be further revised to Rs 9355/- as per the latest quotations recieved by him in this connection and added that the Nyamathi Municipal Council should bear the excess share of cost in the ratio of 2 1 as originally fixed by Government in thier order dated 28-7-1941

7) It is in pursuance of the aforesaid ~~letter~~ memo of the Executive Engineer, Shimoga, that the Nyamathi Municipal Council passed a resolution on 26-11-45 to the effect that the balance of excess share of cost due on this work be paid from the Municipality

8) I write to state that relying on the information furnished by the Executive Engineer, Shimoga(vide his letter No 874 dated 22-11-45) addressed to the Municipal President, Nyamathi and to this office, the revised estimate of cost for the scheme Viz Rs 9355/- was adopted by this office and a recommendation was made to you in this office letter of even number dated 12-12-45 for sanctioning a grant of Rs 1052/- and hence a seperate reply was not forwarded to the points raised in your letter No L 4914 dated 22-11-44

9) I-am to add that full particulars as to the amount that has to be borne by the Municipality and the Government, the amounts that have so far been paid by them anl the balance of cost yet to be shared by them have been clearly explained in paras No 4,5 and 6 of this office letter No M3 C 1260/45-46 dated 18-12-45

10) I write to state that the building is half constructed and it is likely to come down if it is not-completed before the commencement of next rainy season I am therefore requesting the Executive Engineer, to push through the work and complete the

complete the building, pending reciept of sanction of the additional grant from Government I have ~~the~~ forwarded a copy of this letter to the Executive Engineer, Shimoga for information and taking immediate further action in this respect I request that the action taken by me may kindly be approved

11) In these circumsatances, I request that order s of G overnment may kindly be obtained to sanction a grant of Rs 1052/- from out of the current year's Town improvement Grant as already requested

E/ The connected records accompany for kind reference and return when done with

I have the honour to be,
sir,
Your most obedient servant,

for DEPUTY COMMISSIONER,
Shimoga District.

7212
12 APR 1946
SECRETARIAT BRANCH

No M3 C 1260/45-46

Office of the Deputy Commissioner
Shimoga District
Dated Shimoga 9th April 46

To

The Secretary to the Government
Revenue Department
Bangalore

Sir

Subject - Construction of Town Hall at Nyamathi-
Revised Estimated cost Rs 9 355/- sanction of
excess share of cost amounting to Rs 1 052/-
during 1945-46

I have the honour to invite your kind reference to this Office letter of even number dated 17th March 46 soliciting sanction in the circumstances explained therein to an additional grant of Rs 1 052/- out of the Town - Improvement Grant during the current year towards the above work I have also mentioned therein that I have requested the Executive Engineer Shimoga to proceed with the half executed work and bring it to completion before the commencement of the rainy season to avoid damage being caused to the construction already made In this connection I wish to mention that it is proposed to complete this building as early as practicable in view of the fact that the second year class of the Nyamathi High School will be opened from the next academical year and a portion of the High School has to be held in the New Town Hall for want of proper - accommodation elsewhere I therefore request that early orders of Government may kindly be obtained in the matter and communicated to me for taking further action The matter may kindly be treated as urgent

I have the honour to be
Sir
Your most obedient servant

Deputy Commissioner
Shimoga District

Msp 3

G R S App F G 3

GENERAL AND REVENUE SECRETARIAT

(*Continuation sheet draft form*)

To, L 11-5-4 & 25-4-46
WPR
The D C Shimoga

Sir,

With reference to the correspondence ending with your letter No 173 C 1260/45 dt 9/4/46 re the revised estimate for the construction of a Town Hall at Nyamathi, I am directed to request you to arrange to send 1) the original sanctioned estimate & plan and 2) the revised estimate and plan as per alteration in the roof plate for the Town Hall, as the same are not forthcoming the records sent from your office

Records accompany for reference & return

I have the honour to be

—CPB—30 000—2 2 40

M3 C 1260/45-46 Office of the Deputy Commissioner,
Shimoga District,
Shimoga, dated, 11th May 1946

8/42

L S G BRANCH

To

The Secretary to Government,
Revenue Department,
Bangalore

Sir,

Subject - Construction of a Town Hall at Nyamathi

With reference to your letter No L 11554 dated, 25th April 1946 on the above subject calling for the original sanctioned Estimate and plan and the Revised Estimate and Plan connected with the above scheme, I have the honour to state that the Executive Engineer, Shimoga Division has been requested to forward both the plans and Estimates direct to you I may add that it is stated by the Executive Engineer Shimoga in his letter No 419 dated, 23-4-46, that roofing work to side rooms is almost completed and that roofing to the Hall would be put up shortly He expects that the work in question will be co pleted in all probability by 15th June 1946

I have the honour to be
Sir,
Your most obedient Servant,

K Deputy Commissioner,
Shimoga District

ascs/2

G R S App F G 3

GENERAL AND REVENUE SECRETARIAT

(*Continuation sheet draft form*)

L 13417 & 330 S. 46

To,

The chief engineer for R&B

Sir,

In inviting reference to your unofficial note no 330 & 16/4/46 re the construction of a Town Hall at Nyamaliba, I am directed to forward herewith a copy of letter no H3 c 1260/45 & 11/5/46 received from the D C Shinyanga dist on the matter and to request you to obtain and forward, after proper scrutiny, the plans & estimates, as referred to therein at an early date together with information as to whether the plans & estimates are in order.

I have etc

for

of Rwsecy

TS
pl type

WD 03697—GPB—30 000—2 2 46

Ml 100-46-1

9373
25 Jul 1946
SECRETARIAT BRANCH

No M 3 C 1260/45-46

Office of the Deputy Commissioner,
Shimoga District,
Dated, Shimoga 21st June 1946

To

The Secretary to Government,
Revenue Department,
Bangalore

Sir,

Subject - Construction of a Town Hall building - at Nyamati

With reference to your letter No L 11504 dated 25th April 1946 and incontinuation of this Office letter of even no dated 11th May 1946, on the above subject, I have the honour to state that the Executive Engineer, Shimoga who was written to in the matter to forward to you direct, the original and the revised estimates with plans connected - with the work in question states (Vide his Memo No 503 dated 30-5-46) that they have been forwarded to you with his - letter No 2281 dated 30-5-46 as directed

The Executive Engineer, further states that the roofing of the entire building is completed and adds that the work of plastering and flooring are in progress

I have the honour to be,
Sir,
Your most obedient servant,

for Deputy Commissioner
Shimoga District

MYSORE PUBLIC WORKS DEPARTMENT

G SUBBA RAO A B E A M I E (IND)
EX CUT VE ENG N ER
H MOGA D JS ON

To The Secretar to Govornment,
Revenue Department,
BANGALORE.

No 2281 Date 30 5 46 Encls 16 mn Plan

Construction of Town Hall at Nyamti, Shimoga D

Sir,

With reference to the copy of letter lo 3 c 1260-45/46 addressed to the Secretary, Revenue Department, I have the honour to submit herewith abstract cop of the sanctioned and revised estimate amounting to Rs 6,292/- and Rs 9,360/- respectively alongwith the plan for your kind erusal

c s 29/

I have etc ,

29/5/46
Executive Engineer i/c
Shimoga Division

G R S App F VI—G 2]

SUBJECT

Abd.

5 copies

Diary No of letter replied to

General and Revenue Secretariat

( )

the *194*

Section Rl

File No 100-46

Serial No 2

Proceedings of the Government of His Highness the Maharaja of Mysore

Date of issue 7-9 1946

Signed by H S M R R

Read— Correspondence ending with letter No 173 C 1260/45-46 dt 21-6-1946 from the DC Shimoga No L 674-77/Rl 47-40-116 dt 28-7-41 sanctioning an estimate for Rs 6,200/- for the construction of a Town Hall at Nyamathi, the cost being met by the Municipal Council from the rates of 1/2

2) Correspondence ending with letter No 173 C 1260/45 dt 21-6-46 from the DC Shimoga

Order thereon—No

May this be—

(i) printed ?

(ii) treated as a standing order ?

(iii) published in the Gazette English Part ?

(iv) translated ?

(v) placed at the disposal of the press ?

(vi) published in the Gazette Kannada Part ?

Reject ~~separate~~ for ~~sanction~~
a revised estimate for Rs 9355/-
for the work referred to in the
1st read above

page 2
6 ~~2~~
21

3) ~~Un~~official note No 5948/4/46
of the Chief Engineer for R+B scrutinising
the revised estimate and correcting it
to Rs 8,392/-

Order No K3370-2 47

The revised estimate for Rs 8,392/- for the above
as ~~re~~scrutinised by the Chief Engineer
for R+B is ~~sanctioned~~, The
excess cost involved Viz Rs 2,192- being
the difference between the revised estimated cost & the
original estimated cost ~~being~~ will be
met by the ~~grant~~ of the List of Enclosures
~~sanctioned~~ Nyamathe minor unit in
the ratio of 1.2 according to the original arrange-
The ~~grant~~ share of the cost Viz Rs 731/-
will be met out of the T D grant
for the year 1946-47

Copied by

Examined by

To,
The D C Shimoga East for R
The Comptroller
The Chief Engineer for R+B

WD 087—GPB—40 000—14 11 40

PROCEEDINGS OF THE GOVERNMENT OF HIS HIGHNESS
THE MAHARAJA OF MYSORE

Read -

G O No L 674-77/M1 47-40-116 dated 28th July 1941 sanctioning an estimate for Rs 6,200/- for the construction of a Town Hall at Nyamathi, the cost being met by the Government and the local Municipal Council in the ratio of 1 2

2 Correspondence ending with letter No M3 C 1260/45 dated 21st June 1946 from the Deputy Commissioner, Shimoga District, forwarding a revised estimate for Rs 9,355/- for the work referred to in the G O read above

3 Unofficial Note No 59 dated 8th April 1946 of the Chief Engineer for Roads and Buildings scrutinising the revised estimate and correcting it to Rs 8,392/-

---

ORDER No L 3370-2/ml 100-46-2

Bangalore, dated 7th August 1946

The revised estimate for Rs 8,392/- for the above work as scrutinised by the Chief Engineer for Roads and Buildings is sanctioned. The excess cost involved, viz , Rs 2,192/-, being the difference between the revised estimate and the original estimate, will be met by the Government and the Nyamathi Minor Municipal Council in the ratio of 1 2 according to the original arrangement The Government share of the cost, viz , Rs 731/- will be met out of the Town Improvement grants for the year 1946-47

Secretary to Government,
Revenue Department

The Deputy Commissioner, Shimoga District, with records
The Comptroller
The Chief Engineer for Roads and Buildings